
Precinct 1 Project Report                             February 2015 

 
1 

  

 

 

 

 

Precinct 1 Transportation Task Force 
February 12, 2015 

 
  

 

 

 PROJECT STATUS UPDATES  

 

¶ FM 2181 

¶ Lake Lewisville Bridge & FM 720 

¶ FM 720 North 

¶ FM 720 South  

¶ FM 2499, Section 5 

¶ FM 423  

¶ US 377 Pilot Point 

¶ FM 455 

¶ Mayhill Road 

¶ IH-35E Ultimate 

¶ Dallas North Tollway Extension 

¶ Denton County Thoroughfare Plan 

¶ US 377, Stewart/Arvin Hill 

¶ US 377, Aubrey/Krugerville 

¶ FM 2164/Union Hill Intersection 

¶ US 380 

¶ US 380/Naylor Road Intersection 

¶ McReynolds Road, Sanger 

¶ Teel Parkway 
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Current Activities : 
 

¶ ROW:   Acquisition is complete. 

¶ PS&E:  The project has been divided into two construction packages.  

¶ Utilities:  With the exception of UTRWD whose relocations are part of the roadway contract, utility 

relocations are complete. 

¶ Construction:   The E-W section let on May 8, 2013, and the low bid was from J.D. Abrams for 

$24,679,639.00.  There are approximately 416 working days and 24 months of barricades. 

¶ See attached TxDOT construction report for the E-W Section.  

FM 2181 

CSJ: 2054-02-015; 2054-02-015; 2054-02-016 

Project Description: Widen from two-lane to six-lane divided roadway 

E/W Limits (From):  
City of Denton/Corinth 

City Limits 
N/S Limits (From):  Lillian Miller  

E/W Limits (To): IH-35E N/S Limits (To): City of Denton/Corinth City Limits 

Firm:  Huitt-Zollars Key Contact: David Nufer 

Schematic Approved: December 15, 2005 Public Hearing: November 2006 

FONSI: January 28, 2008 100% Plans E/W Section: December 2012 

ROW Acquisition Begins E/W Section: November 2009 N/S Section: January 2011 

Utility Relocation E/W Section: March 2014 N/S Section: *  

DCIS Let Date E/W Section: May 8, 2013 N/S Section: First quarter 2017  
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  February 10, 2015 

 

Report prepared by:   Mark Wiley 

 
Project:      STP 2013(667)MM, Etc.  

Control:     2054-02-016, Etc.   

Highway:   FM 2181 

Limits:   From:  West of FM 2499 (Barrel Strap Road) 

  To:      West of IH 35E frontage road in Corinth 

Contractor: J.D. Abrams, L.P. 

 

TxDOT Project manager: Mark Wiley                     Phone:  (940) 284-0545 

Contractorôs Superintendent:   Adam Goode          Phone:  (512) 748-4760   

 

Date Work Began:   February 17, 2014    

Anticipated Completion Date:    March 31, 2016  

 

Current Activities:   
 

Current activities include:  Concrete paving of leave outs and intersections.  Placing RCP on the north side of 

FM 2181 from IH 35 to Park Ridge.  Construct driveways from Post Oak Trails to IH 35 service road.  Continue 

construction of screen wall from Oakmont to 100 feet west of Blue Jay, north side of road.  Install guardrail and 

traffic rail at various locations at box culverts.  Install sidewalk and wheelchair ramps from IH 35 service road to 

Bluebonnet, eastbound main lanes.  Foundation for permanent traffic signals at Hickory Creek, Parkridge, Post 

Oak, Ronald Reagan/Garrison and FM 2499.  Install drainage at IH 35 service road and FM 2181, southwest 

corner.  TxDOT is attempting to reestablish northbound right-turn lane at FM 2499 and FM 2181 within ten 

days. 
 

Narrative description of last monthôs activities:  Concrete paving of leave outs and intersections.  Placing 

RCP on the north side of FM 2181 from IH 35 to Park Ridge.  Construct driveways from Bluebonnet to IH 35 

service road.  Continue construction of screen wall from Oakmont to 100 feet west of Blue Jay, north side of 

road.  Install guardrail and traffic rail at various locations at box culverts.  Install sidewalk and wheelchair ramps 

from IH 35 service road to Bluebonnet, eastbound main lanes.  Foundation for permanent traffic signals at 

Hickory Creek, Parkridge, Post Oak, Ronald Reagan/Garrison and FM 2499.  Constructed intersection at FM 

2499 and FM 2181.      
  

Narrative description of activities planned for next month:  Concrete paving of leave outs and intersections.  

Placing RCP on the north side of FM 2181 from IH 35 to Park Ridge.  Construct driveways from Post Oak 

Trails to IH 35 service road.  Continue construction of screen wall from Oakmont to 100 feet west of Blue Jay, 

north side of road.  Install guardrail and traffic rail at various locations at box culverts.  Install sidewalk and 

wheelchair ramps from IH 35 service road to Bluebonnet, eastbound main lanes.  Foundation for permanent 

traffic signals at Hickory Creek, Parkridge, Post Oak, Ronald Reagan/Garrison and FM 2499.   
  
Traffic issues:  None 

 

Plans for changes in traffic patterns:   None 

 

Item(s) of work currently controlling project completion:   Concrete paving and intersections 

 

Other items of significance: n/a  
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Current Activities  
 

¶ Construction:  FM 720 was let for construction in July 2010.  The low bid was $54,321,262.70, 

submitted by J.D. Abrams.  There will be 566 contract days and 30 months of barricades. 

¶ See attached TxDOT Construction Report.  

LAKE LEWISVILLE BRIDGE & FM 720 

CSJ: 1567-01-029 

Limits (From):  Eldorado Parkway 

            (To): FM 423 

Ext. Const. Cost: $54,321,262.70 

Description: Construct a six-lane divided urban roadway from Eldorado Parkway to FM 423 
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TXDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: February 11, 2015 

Report prepared by:   Tim Massey 
 

Project:      STP 2010(982)MM, Etc.  

Control:     1567-01-029, Etc.   

Highway:   FM 720 

Limits:   From:  West of Garza Lane 

  To:      West of FM 423 

 

Contractor: J.D. Abrams, L.P. 

 

TXDOT Project manager:       Tim Massey                    Phone:  (972) 464-0426 

Contractorôs Superintendent:  Brian Barton                   Phone:  (214) 688-0525 

 

Date Work Began:  July 14, 2011                 

Anticipated Completion Date:  May 2015 

 

 

Current Activities : 
 

Current activities:  Concrete paving crew continued placing concrete for main lanes west of Lake Lewisville 

Bridge.  Crew working on placing C-223 rail on M.S.E wall.   Inlet crew continues to place concrete for inlet 

tops and headwalls. Driveway crew continues to pour concrete for driveways as made ready.  Concrete being 

poured for sidewalks and medians as made ready.  Lime being placed on west end of Lake Lewisville Bridge.  

Foundations and conduit being placed for median.   Illumination permanent signals being placed at intersections.  

                                                

Narrative description of last monthôs activities: :  Concrete paving crew continued placing concrete for west 

bound turn lanes and main lanes west of Lake Lewisville Bridge.   Crew worked on placing M.S.E wall at 

abutment  # 1 of Lake Lewisville Bridge.   Inlet crew continued to place concrete for inlet tops and headwalls. 

Driveway crew continued to pour concrete for driveways as made ready. Asphalt was placed on west connector 

Lobo Lane and Preston on The Lakes.  Crew worked on placing concrete for C-223 rail on Peach Creek Bridge. 

 

Narrative description of activities planned for next: Concrete paving for intersections, driveways and 

sidewalk rail for Harts Branch Bridge and Peach Creek Bridge.   Steel placement for driveways and turn lane. 

Excavation, embankment, lime treated subgrade, asphalt, culvert installation, pipe installation inlets, SW3P, and 

retaining wall construction. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  Phased construction at intersections at Lobo, Hardwicke, Witt and 

Preston on The Lakes and the pavement leave outs at various driveways throughout the project. 

 

Item(s) of work currently controlling project completion:    None 

 

Other items of significance: None 
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Current Activities :  

 

¶ See attached TxDOT status report. 

¶ The North project was split from the South project after investigating the impacts of two large 

water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380.  Due to 

the cost and time to relocate the water lines, it was determined that the North FM 720 project 

would be delayed to allow alternative FM 720 alignments that avoid the water lines to be 

considered. 

 

  

FM 720 NORTH 

CSJ: 1567-01-037 Schematic Revisions Began: April 2013 

Limits (From):  US 380 MAPO: June 5, 2014 

            (To): Martop Lane Environmental Clearance: April 2015 

Est. Const. Cost: $21,001,000 100% PS&E: October 2015 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

ROW Acquisition Began: July 2014 

ROW Acquisition Complete: September 2015 

Firm:  TxDOT Utility Relocation Begins: September 2015 

Key Contact: Nelson Underwood Anticipated Let Date: January 2016 

 North Project 
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FM 720 North: From Martop Road to US 380 
CSJ 1567-01-037 
Denton County 

 

 

PROJECT STATUS AS OF Thursday, February 12, 2015: 

 
The ñNorthò FM 720 project (2.1 miles, limits noted above) was recently split from southern FM 720 
project (2.5 miles, El Dorado Pkwy to Martop) after investigating the impacts of two (2) large water 
lines on the west side of FM 720 north of Martop to 0.5 mi south of US 380.  The lines are on private 
easement under ownership of Upper Trinity and Mustang Water Districts.  Due to the cost and time to 
relocate the water lines it was determined that the ñNorthò 720 project would be delayed to allow 
alternative FM 720 alignments to be considered that avoid the water lines. 
 

The projected schedule of the FM 720 ñNorthò project is shown below: 
 
Schematic Revisions Begin:  April 1, 2013 
Revised schematic approved:  Nov 2013  
MAPO/Public Meeting:  April 2014 
Environmental Re-eval Checklist State Approval: July 2014 
30% Design Plans:  Oct 2014 
ROW acquisition:  July 2014 thru September 2015 
60% Design Plans suitable for Utility relocations:  March 2015 
Utility relocations:  Sept 2015 through March 2016 
100% Plans:  October 2015 
Project Letting:  Jan 2016 
Start construction:  March 2016 (will coincide w/approx. construction completion of FM 
720 project south of Martop: Nov 2013 bid, and 2-year construction duration from Feb 
2014 to approx. Feb 2016) 

 
Current Activity: 
¶ Schematic:  Schematic was approved by Design Division and FHWA on March 14, 2014. 

¶ PS&E:   The 30% plan set review has been completed, and comments are being addressed. 

¶ ROW:  All property owners have been notified. Contract with TNP for ROW services should be 
in place by the end of May and ROW maps completed within three to five months after.  Work 
authorization to start surveying and ROW map changes was executed in mid-June.  ROW 
mapping changes have been completed and submitted to TxDOT. 

¶ Hydraulic studies have been completed and incorporated into the schematic. 

¶ Environmental:  Habitat site visit and Natural Resource site visit have been completed with 
no significant findings.  MAPO occurred on June 5, 2014.  TxDOT received six comments, and 
they are being addressed.  Environmental document is underway.  Uncovered issue with the 
Lower Oak Grove Cemetery registered on the State Historical website.  Site visit was 
performed and documented for the Environmental Re-eval.  Lower Oak Grove Cemetery is 
proving to be a problem since there are no property owners or contacts to give ROE to the 
archaeologist.  May have to go to court to obtain access and then purchase property needed 
for new ROW.  Environmental is proceeding with a conditional clearance for the project.  EA 
has been submitted to the district for review and will be forwarded to ENV Austin.  It is 
expected that environmental clearance will occur in April 2015.  

 
Texas

Department

of Transportation
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Current Activities :  

 

¶ See attached TxDOT status report. 

¶ Construction:  The project let on February 4, 2014.  The apparent low bidder is Haydon 

Building Corporation, with $15,597,320.25, approximately 0.6% over the estimate.  There are 

420 working days and 20 months of barricades.  Pre-construction meeting will most likely 

occur in June 2015. 

  

FM 720 SOUTH 

CSJ: 1567-01-025 Complete Draft CE: March 2006 

Limits (From):  Eldorado Parkway Schematic Approved: October 2007 

            (To): South of Martop Road Public Hearing: August 25, 2011 

Est. Const. Cost: $15,597,320 FONSI: December 14, 2011 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

100% PS&E: November 2013 

ROW Acquisition Complete: June 2014 

Firm:  TxDOT Utility Relocation Begins: December 2013 

Key Contact: Mike Hainline Let Date: February 4, 2014 

 South Project 
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      FM 720: From Eldorado Pkwy to south of Martop Rd 
      CSJ 1567-01-037 
      Denton County 
 

 

PROJECT STATUS AS OF Thursday, February 12, 2015: 

 

COMPLETED MILESTONES 
Á Original Schematic Approved - August 8, 2007  
Á Completed 30% PS&E ï April 29, 2009 
Á Original 60% PS&E Completed ï May 28, 2010 
Á Revised Schematic approved ï November 4, 2010 
Á Revised ROW Map approved:  March 21, 2011 

Á Environmental Assessment approved:  July 5, 2011.  
Á Public Hearing: August 25, 2011 
Á Environmental Clearance: December 14, 2011 
Á Revised 60% PS&E Completed ï March 20, 2013.  60% Plans uploaded to TxDOT 

FTP site on April 8, 2013. 
Á 95% PS&E submitted for internal review on July 19, 2013.  95% Plans uploaded 

to TxDOT FTP site on July 23, 2013. 
Á 100% PS&E submitted to Project Development Office:  December 4, 2013.  
Á 100% PS&E - mailed to Austin Design Division on December 13, 2013.  
Á Project let on February 4, 2014.  Low bidder: Haydon Building Corp. Low bid: 

$15,597,320 
Á Contract award to Haydon Building Corp by Texas Transportation Commission 

on  February 27, 2014 
Á ROW acquisition complete June 13, 2014.  

 
 
FUTURE MILESTONES 
Á Preconstruction Meeting: estimate June/July 2015 

Á Construction start: estimate July 2015 as per recent info regarding AT&T utility 
relocations.  Actual construction start will depend on progress of all utility 
relocations throughout the corridor. 

 
 

DESIGN 
Á PS&E: 100% complete. Submitted to Austin Design Division on December 13, 

2013.  
 

   
 
 
 
 

Texas
Department

of Transportation
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ROW 
Á ROW Mapping ï Original ROW map completed March 31, 2010.  ROW Div 

accepted on May 24, 2010.  
Á ROW Map revised and approved on March 21, 2011.  Revisions include: one 

parcel for parallel drainage, Schematic revision to avoid impacts to AT&T facility 
ï Revise 7 parcels, remove 1 parcel (AT&T).   

Á Consultant working on ROW acquisition: PAS.  TxDOT ROW PM: Lezlie Kirby.  
ROW appraisals and offers to property owners on-going.  Monthly ROW status 
meetings held at the TxDOT District office.   

Á Request for Work Authorization submitted on March 22 to revise ROW map -  
remove parcels Parcels 21E, 45 Parts 1 and 2, 48CE, 49 Part 2.   

Á As of June 23, 2014, all 51 parcels have been acquired.    
 

UTILITIES 
Á Subsurface Utility Engineering (SUE) provided by CardnoTBE to District on July 

29, 2010.    
Á Utility Coordination Meetings in 2013: March 20, April 18, May 16, June 20, July 

18, August 15, September 19.  Utility Coordination Meetings in 2014:  February 
27, March 27, April 24, May 29, June 18, July 17, August 21, Oct 23, Nov 20.  
Utility Coordination Meetings thus far in 2015: January 15.   Next meeting to 
discuss progress of utility relocations:  February 19, 2015 at the Denton Area 
Office. 

Á Meeting with Terra Southwest to discuss utility conflicts held on Nov 19, 2013.  
Á Utility Clearance Letters with clear dates and outlined conflicts were requested 

from all utility companies on September 17, 2013.  As of December 16, 2013, 
certification letters received from all utility companies.  A construction start 
delay of 270 calendar days will be included in the project to allow for utility 
relocations throughout the corridor.  

Á Utility Relocations ï Relocation plans and projects for some utilities currently 
underway.  
 
 

SCHEMATIC AND ENVIRONMENTAL 
Á Revised schematic incorporating new alignment (avoid AT&T Central Office) 

approved on November 4, 2010.   

Á Environmental Assessment (EA) approved: July 5, 2011  
Á Public Hearing: August 25, 2011 
Á Submitted public hearing packet for review: November 16, 2011 
Á Environmental Clearance Received:  December 14, 2011  
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Current Activity : 

 

¶ PS&E:  Final 100% bid set was submitted in May 2014. 

¶ Utilities :  Halff is currently working with the Area Office and utility 

owners to coordinate necessary relocations.  The next project-wide 

utility coordination meeting will be held on February 19, 2015.  See 

attached meeting minutes from January 15, 2015.  All utilities are clear 

in Phase 1 except DME and UTRWD.  Webber has completed clearing 

the area south of Robinson for utilities to be finished. 

¶ Funding:  This project is fully funded with Regional Toll Revenue. 

¶ Construction:  The project let on July 8, 2014.  The apparent low 

bidder was Webber, LLC, in the amount of $34,857,000.00, which was 

3% over the estimate.  The contract calls for 505 working days and 24 

months of barricades.  It is expected that construction will begin in 

mid-March 2015, with a pre-construction meeting to occur around the 

first of March.  Contractor began clearing project south of Robinson in 

end of November. 
¶ A groundbreaking ceremony was held on February 11, 2015. 
  

FM 2499, Section 5 

CSJ: 2681-01-012 

Limits (From):  FM 2181 

            (To): IH-35E 

Length: 2.97 miles 

Construction Cost: $34,857,000 

Description: Construct six-lane divided urban roadway 

Firm:  Halff Associates 

Key Contact: Mike Romanowski 

FONSI: November 3, 2010 

Environmental Re-Eval: April 25, 2014 

100% PS&E: January 2012 

ROW Complete: February 2014 

Utilities Relocated: 
Phase I complete by March 2015; Phase II complete by 

August 2015 

Project Tracker Let Date: July 8, 2014 

Construction Complete: *  

FM 2181 

IH -35E 



Precinct 1 Project Report                             February 2015 

 
12 

FM 2499-5 Utility Coordination Meeting Minutes:  January 15, 2015 
 
Attendees: 
ω¢Ȅ5h¢ 
ω IŀƭŦŦ 
ω hǘƘŜǊǎΥ  Atmos, UTRWD, Verizon, City of Denton, DISD, DME 

 
Summary: 
I. INTRODUCTIONS 
II. PROJECT STATUS 

a. Right of Way ς Completed 
b. Funding ς RTR, Complete 
c. Letting Date ς July 8, 2014  

III. BASIC DESIGN INFO 
a. Limits ς From FM 2181 to IH 35E 
b. Length ς 2.919 miles or 15,440.39 ft. 
c. Scope ς Construction of a Non-Freeway Facility 

IV. UTILITY COORDINATION/QUESTION AND ANSWER 
a. Utility Installation Review System  
b. Utility Clearance Letters    
c. Utility Agreements 
d. Utility Companies  

¶ Atmos:  Phase 1 is clear.  Phase 2: still working near 35 

¶ City of Denton:  Phase 1 clear.  Phase 2:  construction starting in January and expected 
completion in August 2015. 

¶ DISD/Denton County:  Phase 1: construction complete.  Phase 2:  construction complete 

¶ COSERV Gas:  Phase 1: Completed from 2181 to Beaver Pond just south of Robinson; Phase 
2 is clear.  No update at this meeting. 

¶ DME: Phase 1: Working on southeast corner of Robinson and FM 2499; should be 
complete by March; Phase 2: underground north of Robinson, then overhead north of 
State School 

¶ Charter:  Phase 1: clear.  Phase 2: no update. 

¶ Level 3: Complete 

¶ UTRWD:  Contractor to finish soon 

¶ NGG Pipeline:  New wall designed by TxDOT allows line to stay from Robinson to State 
School 

¶ Verizon:  Phase 1 clear; Phase 2: plan to start construction in February and last 90-120 days 
 
VI. NEXT STEPS 

a. Plan Distribution  
b. Data Collection  

 c. Future Meetings:  February 19, 2015 
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Current Activity : 

 

¶ ROW:  ROW acquisition is complete. 

¶ Utilities:   See attached utility update. 

¶ PS&E:  100% Plans have been completed. 

¶ Construction:  Project let on September 11, 2013.  Low 

bidder was MCM, with a bid of $29,826,069.71.  There are 

29 months of barricades.  There is a 9-month delayed start.  

The pre-construction meeting occurred on August 26, 2014.  

Construction is anticipated to begin in October.  See 

attached construction report. 

 

 

 

  

FM 423: NORTH 

CSJ: 1315-02-009 

Limits (From):  Stewart Creek Road 

            (To): US 380 

Length: 6.91 miles 

Construction Cost: $29,826,069.71 

Description: Construct four- to six-lane divided urban roadway 

Firm:  Jacobs Engineering 

Key Contacts:  Debbie Neubert 

ROW Acquisition Began: December 2010 

ROW Acquisition Complete: July 2012 

Utility Relocation Began: July 2011 

Utility Relocation Complete: March 2015 

Let Date:  September 11, 2013 

Construction Began: October 8, 2014 

Construction Complete: July 2018 
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TxDOT Utility Coordination Report: February 11, 2015 
 
 
 
AT&T ς  Working on fiber optic conflict with proposed storm drain. 
 
City of Frisco ς  Complete 
 
CoServ Electric ς  Working south of Eldorado Parkway.  Complete.  Need to pull old poles once 
Grande has completed relocations. 
 
Grande ς  Complete from US 380 to Eldorado Parkway.  Working south of Eldorado.  Estimated 
completion is March 2015. 
 
Suddenlink ς  Complete 
 
Town of Little Elm ς Complete 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: February 11, 2015 

Report prepared by:   Tim Massey 

 
Project:      C 1315-2-9 

Control:     1315-02-009   

Highway:   FM 423 

Limits:   From:  US 380 

  To:       0.8 miles south of FM 2934 (Eldorado Parkway) 

Contractor:   MCM  

 

TxDOT Project manager: Tim Massey                      Phone:  (940) 387-1414 

Contractorôs Superintendent:  Tim Shover                       Phone:  (940) 687-9140  

 

Date Work Began:  October 8, 2014    

Anticipated Completion Date:   July 31, 2018 

 

Current Activities :    
 

Current activities:  Dustrol is milling the old roadway that traffic is no longer driving on between 

Eldorado and US 380.  IEA is installing culvert 2, pipe line 7e, 7w, and 8w. The installation of line 8w 

will make closing Sunlight necessary; this will take place February 17-19.  IEA is scheduled to begin 

placing the parallel culvert this week, this work will make the closure of Sunland necessary which will 

take place the week of February 16.  Columns and caps are being poured on Panther Creek Bridge.  

 

Narrative description of last monthôs activities: Detour widening was constructed from Panther 

Creek Parkway to Panther Creek Bridge. Abutments/backwalls were formed and poured for Panther 

Creek Bridge. Culvert 7 has been installed; the headwalls for culvert 7 have been formed and poured. 

Installation of storm sewer line ó1ô continued south of culvert ó1.ô 

 

Narrative description of activities planned for next month: Continuation of pipe and culvert 

installations.  Continue with Panther Creek Bridge substructure.  Continuation of roadway widening.   

Temporary signals at Sunland Park. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  n/a   

 

Item(s) of work currently controlling project completion:    None 

 

Other items of significance: None 
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Current Activity : 

 

¶ Construction:  The project let on January 7, 2014.  The low bidder was Jagoe Public, 2.63% 

under the construction estimate.  There are 264 working days and thirteen months of barricades.  

Time and work were suspended on this project through April 27, 2014, to allow Jagoe to 

schedule their subcontractors.  Pre-construction meeting occurred on April 23, 2014.  Work 

began on May 19, 2014.  The project duration is 12 months.  See attached TxDOT construction 

report. 

  

US 377 PILOT POINT 

CSJ: 0081-06-029 Begin Advanced Planning: June 2010 

Limits (From):  Grayson County Line  Complete Draft Env. Document: August 2011 

            (To): North of N. Washington Street Schematic Submitted: September 2011 

Est. Const. Cost: $12 million Public Hearing: July 27, 2010 

Project 

Description: 

Reconstruction of roadway to include a 

continuous left-turn lane 
Environmental Clearance: August 30, 2012 

Length: 3.5 miles 100% Plans March 2013 

Firm:  Bridgefarmer Construction Completion: July 2015 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  February 11, 2015 

Report prepared by:   Stephanie Powers 

 
Project:      C 81-6-29  

Control:     0081-06-029   

Highway:   US 377 

Limits:   From:  South of Bus 377E 

  To:      Bus 377E north of Pilot Point 

 

Contractor:   Jagoe-Public Company 

 

TxDOT Project manager:  Tim Massey                      Phone:  (940) 387-1414 

Contractorôs Superintendent:  Clayton Waddle               Phone:  (940) 600-2033 

 

Date Work Began:   May 19, 2014     

Anticipated Completion Date:  July 31, 2015 

 

     Current Activities : 

 
Current activities:   Excavating and placing embankment for widening from N. Washington to FM 

455 on southbound side of roadway. Placing flexbase for widening from N. Washington to FM 455 on 

southbound side of roadway.  
 

      Narrative description of last monthôs activities: Finished placing asphalt and concrete driveways 

northbound.  Laid asphalt on cross streets and on widening portion of roadway northbound from 

Zipper/FM 455 to Grayson County line.  Switched traffic to southbound side of roadway. 
 

      Narrative description of activities planned for next:  Continuing to excavate, place embankment 

and flexbase for widening southbound. Begin to remove old drainage and place new from Grayson 

County line to FM 455. 

 

Traffic issues:  n/a 

 

Plans for changes in traffic patterns:  n/a 

 

Item(s) of work currently controlling project completion:    Flexbase, embankment, RCP. 

 

Other items of significance:  n/a  
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Current Activity:  

 

¶ ENV:  Dannenbaum addressed TxDOT comments in December and submitted to TxDOT in 

January 2015.  Dannenbaum submitted constraints report to Dallas District on February 4, 2015. 

¶ PS&E:  FM 455 will be split into two sections for construction purposes.  Section A is from FM 

2450 to approximately ¾ mile west of IH-35.  Section B is from approximately ¾ mile west of IH-

35 to 1.5 miles east of IH-35/Marion Road.  The project will not be split for the schematic and 

environmental phases. 

¶ Schematic:  Revised environmental constraints report was submitted to District office on August 

12, 2014.  TxDOT provided comments to Dannenbaum on September 4, 2014.  Dannenbaum 

addressed the comments on the schematic and hydraulic report.  Dannenbaum submitted 

schematic and hydraulic report to the District for review on October 31, 2014.  Comment 

resolution meeting with TxDOT held on December 15, 2014.  Dannenbaum addressed comments 

on schematic, hydraulic report, and environmental constraints report.  Hydraulic report was 

submitted on December 17, 2014, and was approved as final submittal by TxDOT.  Dannenbaum 

is refining cross sections, proposed ROW, and roadside ditches.  TxDOT updated their Roadway 

Design Manual and therefore required a slight change to alignment and re-stationing of design.  

Schematic was submitted to TxDOT Dallas District for final approval on February 9, 2015. 

¶ FM 455 is listed as a Proposition 1 project with funding totaling $29,512,546.00.  

FM 455 

CSJ: 0816-02-072 Begin Advanced Planning: June 2010 

Limits , Section A: 
From FM 2450 to approx. ¾ mile west 

of IH-35 
Complete Draft Env. Document: January 2015 

Limits, Section B: 
From approx. ¾ mile west of IH-35 to 

1.5 miles east of IH-35/Marion Road 
Schematic Approval: March 2015 

Length: 5.3 miles 
Clearance for Public 

Involvement: 
*  

Est. Const. Cost: $40 million Public Hearing: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane urban roadway with turn lanes at 

IH-35 

FONSI: *  

ROW Acquisition Begins: *  

Firm:  Dannenbaum Utility Relocation Completed: *  

Key Contact: Danny Everett Anticipated Let Date: *  

DANNENBAUM  
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Current Activity  
 

¶ Relocation efforts have largely been completed.  Demolition of structures on acquired properties is 

underway.   There are 51 parcels to acquire, and 34 have closed. 

¶ The consultant has submitted 60% progress drawings, and the City has returned comments. Proceeding 

with 90% design. 

¶ The construction initiation schedule may be early 2016.  The project may be constructed in phases, 

depending on the sequence of ROW acquisition (if all parcels are secured north or south of the ñbreak 

point,ò a phased approach may be best).  The transition point for phasing will be on the north side of the 

Morse Street intersection with Mayhill Road, since that works best with existing pavement, Pecan Creek 

bridge, and traffic control plan. 

¶ The project website contains updates and project information: www.mayhillroad.com. 

¶ The City has spent just over $3.87 million to date on engineering costs and has an additional $1.73 

million encumbered under the contract.  The AFA budgetary amount for engineering is 

approximately $5.5 million.  The City has spent just over $5.69 million to date on ROW 

acquisition and has an additional $0.6 million encumbered.  The AFA budgetary amount for ROW 

is approximately $12.3 million.  

MAYHILL ROAD 

Limits (From):  IH-35E ROW Acquisition Began: August 2011 

            (To): US 380 ROW Acquisition Complete: December 2015 

Length: 3.9 miles Design Complete: June 2015 

Est. Const. Cost: $56,670,566 Utility Relocations Complete: Spring 2017 

Project 

Description: 

Widen existing two-lane roadway to 

four-lane, divided urban cross section 
Award Construction Contract:  April 2016 

Firm:  City of Denton Construction Let Date: January 2016 

Key Contact: Frank G. Payne, P.E. Construction Complete: Spring 2019 

http://www.mayhillroad.com/

